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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 06
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE- 5- 15. 9/ 64. 6 I N FRESNO COUNTY AT VARI OUS LOCATI ONS PENHALL COMPANY LARRY ALLRED $133,330 04/25/07  100%
06-0C4704 TREAT BRI DGE DECK 13750 CATALI NA STREET 505 N STREET $135, 6;3 8?; 1613; 8; 100%
SAN LEANDRO CA 94577 (Fggg\?%cgoginl
(510) 357- 8810
HVB WecP
06- FRE- 5- 20. 0/ 38 I N FRESNO COUNTY NEAR COALI NGA FROM GRANI TE CONSTRUCTI ON HADDADI N, HAI DAR $2, 404,747 09/29/06  100%
06- 0E9904 1.6 KM SOUTH OF TUOCLUMNE AVENUE P.O. BOX 50085 505 N STREET $2, 058, 728 éf% %85 8? 100%
OVERCROSSI NG TO 0.3 KM NORTH OF FRESNO, CA 93721
DERRI CK AVENUE OVERCROSSI NG WATSONWVILLE,  CA 95077 (559) 445- 6720
ASPHALT CONCRETE PAVEMENT OVERLAY
HMLA wWecP
06- FRE- 5- 37. 2/ 48. 6 I N FRESNO COUNTY NEAR MENDOTA FROM  GRANI TE CONSTRUCTI ON HADDADI N, HAI DAR $8, 006, 953 07/ 24/ 07 25%
OAg f\)/LEg(SJg4—(135) c 1.7 KM SOUTH OF KAMM AVENUE TO 0.6 KM 3240 N. M LLBROOK $1, 131, 4;8 825 1;5 8; 14%
| MDO-5 53- (6E) SOUTH OF PANOCHE ROAD FRESNO, CA 93726
) ) REHABI LI TATE PAVEMENT .
0 (831) 724- 1011 (559) 243- 3599
HA22 WecP
06- FRE- 5- 50. 0/ 55. 6 I N FRESNO COUNTY | N FRESNO FROM M BUMGARNER | NC HADDADI N, HAI DAR $1,131,800 08/14/07  100%
06- 0OF2204 PANOCHE CREEK BRI DGE TO CALIFORNIA 1175 GREENVI LLE ROAD 3240 N. M LLBROOK $0  09/28/07 o0
ACI M 005 - (136)E RCROS $0 11/26/07
00-5 51- (6 AVENLE O/E sInG LI VERMORE CA 94550 FRESNO, CA 93726 11/27/ 07
- - (66) CONSTRUCT MEDI AN BARRI ER (559) 243- 3599
--0) (925) 373- 1986
HB1 wWecP
06- FRE- 33-62. 5/ 69. 5 I N FRESNO COUNTY | N MENDOTA AND LEE' S PAVI NG | NC. BAI NS, DEL $5, 890, 437 10/ 04/02  100%
2?::5%?5(5)3‘31-(058)5 FI REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOSEVELT $5, 899, ogg 185 %gj gg 98%
AVENUE TO 0.4 NORTH OF MAI N CANAL AVE.
PO- 33 0- ( 8E) VI SALI A, CA 93291
0 BRI DGE VI SALI A, CA 93291 OVER RUN
o W DEN EXI STI NG HI GHWAY .
A2 SWPPP (559) 651- 8314
06- FRE- 41- 22. 5/ 25. 6 IN FRESNO COUNTY | N FRESNO AT VARI OUS GOLD VALLEY CONSTRUCTI ON I NC. SAM M, MOHAMMAD $3, 424,483 01/17/07 51%
06- 431804 LOCATI ONS P.O BOX 1535 3240 N. M LLBROCK $2,499,935  02/09/07  ;50,
ACNH X019- (020) E PLANTI NG AND | RRI GATI ON FRESNO. CA 93726 $442,163 08/10/09
--0) ROCKLI N, CA 95677 '

(559) 243- 3814
HA25 SWPPP
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12/ 03/ 07
District 06
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-41-22.5/33. 4 I N FRESNO COUNTY | N FRESNO FROM AVERI CAN Cl VI L CONSTRUCTORS  ABOUZEDAN, RAAI D $1,988,514 05/07/07  100%
06- 0E1504 SOUTH FRESNO VI ADUCT TO MADERA COUNTY VEST COAST, | NC. 3240 N. M LLBROOK $1;$52332'i;g 2?; gi; 8; 92%
LI NE 3701 MALLARD DRI VE FRESNO, CA 93726 '
GRI ND PORTLAND CEMENT PAVEMENT .
BEN QA CA 94510 (559) 243- 3598 OVER RUN
HMLB WeCP
06- FRE- 41- 30. 4/ 31. 8 I'N FRESNO COUNTY | N FRESNO FROM SHASTA CONSTRUCTORS | NC. MENGONI ,  MARK $5, 280, 906 04/ 23/ 07 46%
06-419614 HERNDON AVENUE UNDERCROSSING TO 0.1 P.O. BOX 491539 505 N STREET $2$Z;$,ggg 825 ;g; 8; 51%
KM NORTH OF FRI ANT ROAD UNDERCROSSI NG FRESNO, CA 93721 '
EXTEND EXI STI NG AUXI LI ARY LANE REDDI NG, CA  96049-1539 (559) 445- 5595
SWPPP
06- FRE-43-5. 3/ 0 I N FRESNO COUNTY NEAR SELMA FROM 0.4 TEI CHERT CONSTRUCTI ON HADDADI N, HAI DAR $936, 083 07/12/07 36%
06- 494604 KM SOUTH OF CONEJO AVENUE TO 0.3 KM P.Q BOX 400 $665,482 07/31/07 0
3240 N. M LLBROOK 71%
ACST- P043- (036) E $468, 628 01/29/08
NORTH OF CONEJO AVENUE FRESNO, CA 93726
(P;J' 43 0-(65) I NSTALL TRAFFI C SI GNAL KINGSBURG,  CA 93631 (559) 243- 3599
HB1 SWPPP
06- FRE-99-.7/7. 4 IN FRESNO COUNTY | N AND NEAR F C | CONSTRUCTORS | NC WOODS, JOHN A $60, 334, 407 11/23/05  100%
06- 350704 KI NGSBURG AND SELMA FROM ROUTE 99 AND 2100 GOODYEAR ROAD 505 N STREET $58, 609, 215 12/ 13/ 05 97%
ACNH- P099- (450) E $1,271,941 11/ 21/ 07
201 SEPARATION TO 1.5 KM NORTH OF FRESNO, CA 93721
BHPO- 99 4- (0EN) H FLORAL AVENUE UNDERCRCSS! NG BENI Cl A CA 94510 (559) 445- 6308
P099- 450- () W DEN AND REHABI LI TATE FREEWAY (707) 742- 6000
HE13 SWPPP
06- FRE- 99- 10. 7/ 15. 9 I N FRESNO COUNTY | N AND NEAR FOALER WATKINS AND BORTOLUSSI, |INC. ABOUZEDAN, RAAID $719,309 08/ 27/07 0%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 77 LARKSPUR STREET 3240 N. M LLBROOK 28 (1)25 285 21 0%
UNDERCROSSI NG TO 0.5 KM NORTH OF FRESNO, CA 93726
CLOVI S AVENUE UNDERCROSSI N SAN RAFAEL, CA 94903 (559) 243- 3598
PLANTI NG AND | RRI GATI ON
HA22 SWPPP
06- FRE- 99-12. 2/ 14. 5 I N FRESNO COUNTY NEAR FOMLER FROM 0.2J. S. BRAR HADDADI N, HAI DAR $472,025 01/31/05 32%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 3240 N. M LLBROOK $424,422  02/14/05 89%

ACST- P099- (482) E
P0O- 99 4-(2ES) T

6206- 005- ()

HB4 SWPPP

UNDERCRCSSI NG TO AMERI CAN AVENUE $0 09/15/09

OVERCROSSI NG
HI GHWAY PLANTI NG AND | RRI GATI ON

FRESNO, CA 93726

CLOVIS, CA 93611
(559) 243- 3599
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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 06
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 99-24. 2/ 26. 7 I N FRESNO COUNTY | N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. SAM M, MOHAMVAD $910, 705 06/17/03  100%
06- 453204 NORTH FRESNO UNDERCROSSING TO 0.1 KM P. O BOX 6270 $883,949  06/27/03 4.,
$0 02/23/07 0
NORTH OF ASHLAN AVENUE OVERCROSSI NG
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445- 6727
HB32 SWPPP
06- FRE- 168- 29. 3/ 0 I N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI, MARK $250 04/ 18/ 06 0%
06- 0F8804 CULVERT REPAI R/ SLOPE STABILIZATION 5070 N SI XTH ST., STE 176 505 N STREET :g 8?; ii; gg 0%
FRESNO, CA 93710 FRESNO, CA 93721
(559) 445- 5595
202.02
06- FRE- 180-31. 3/ 0 I N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, |NC ALLRED, LARRY $96,384 12/19/02  100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94, 6;3 (1)3 iy gé 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON
FRESNO CA 93704 FRESNG, CA 93723
(559) 445- 5004 OVER RUN
HA22 WeCP
06- FRE- 180- 55. 4/ 56. 6 I N FRESNO COUNTY | N FRESNO AT VAR OUSWATKI N AND BORTCOLUSSI | NC ALLRED, LARRY $1, 745,978 10/ 27/ 06 0%
06- 342344 LOCATI ONS FORSTER AND KROEGER LANDSCAPE 505 N STREET $1, 204,385 11/20/06 0%
ST(P; - HI GHVAY PLANTI NG AND | RRI GATI ON MAI NTENANCE | NC A JOI NT FRESNO CA 93721 $14, 437 05/03/10
VENTURE (559) 445- 5004 PLANT EST
77 LARKSPUR STREET
HE14 SWPPP SATIS
SAN RAFAEL CA 949014886
(415) 453- 4691
06- FRE- 180- 60. 3/ 64 I N FRESNO COUNTY | N AND NEAR FRESNO WATKI N & BORTOLUSSI | NC./ SAM M, MOHAMMVAD $3, 776,515 11/ 22/ 06 73%
06- 342444 FROM ROUTE 168 TO CLOVI S AVENUE FORSTER & KRCEGER LANDSCAPE 3240 N. M LLBROOK $2, 223 igg (1)3 %Z; 2? 68%
HI GHVAY PLANTI NG AND | RRI GATI ON INC., A JO NT VENTURE FRESNO, CA 93726 :
77 LARKSPUR STREET (559) 243- 3814
HE14 SWPPP SAN RAFAEL, CA 94901
06- FRE-5718-/ 0 I N FRESNO COUNTY NEAR HUNTI NGTON LAKE WOODHAMS CONSTRUCTI ON MARK MENGONI $730,029 03/26/07  100%
06- 481304 AT THE HUNTI NGTON LAKE MAI NTENANCE 3097 W LLOW AVE STE 23 505 N STREEET $701, 42(1) 835 1?5 8; 100%
STATI ON
REPLACE SAND STORAGE CLOVI'S CA 93612 i iieibetih 1170507
(559) 445- 5595 OVER RUN

State of California Department of Transportation
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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 06
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 5- 10. 2/ 15. 8 I N KERN COUNTY NEAR LEBEC FROM PETERSON CHASE GENERAL $2, 565,140 08/ 15/ 07 0%
06- 0E2304 GRAPEVI NE ROAD UNDERCRGSSI NG TO ENG NEERI NG CONSTRUCTI ON | NC $0 09717/ 07 0%
ACI M 005 -(179) B ROUTE 5 AND 99 SEPARATI ON 1792 KAl SER AVE $0
-0 RESURFACE CONCRETE PAVEMENT
I RVI NE CA 926145706
HA22 WPCP (949) 252- 0441
06- KER- 14- 16. 2/ 26. 6 IN KERN COUNTY | N AND NEAR MOJAVE AT GRANI TE CONSTRUCTI ON COMPANY BURFORD JI MES $47,531, 684 01/ 24/ 06 97%
06- 408404 VARI QUS LOCATI ONS BAKERSFI ELD BRANCH P.O 81197 $47, 464, 737 02/ 02/ 06 9
$487.299 12/11/07 %%
W DEN H GHWAY P. O BOX 5127 BAKERSFI ELD CA 93380 !
BAKERSFI ELD, CA. 93388-5127 (661)824- 0260
HE13 SWPPP
HE13
06- KER- 14- 17. 9/ T22 I N KERN COUNTY NEAR ROSAMOND AND GRANI TE COVPANY HI SHAM ALNATOUR $483,890 05/14/07  100%
06- 0F5004 MONCLI TH AT VAR OUS LOCATI ONS P.O BOX 5127 P.O BOX 81197 $445, Ogé 2‘13; cl)g; 8; 100%
RESURFACE ASPHALT CONCRETE PAVEMENT BAKERSFI ELD, CA 93388 BAKERSFI ELD, CA 93380 11/ 06/ 07
(661) 391- 4747 COVPLETED
HML wecP
06- KER- 33- 36. 6/ 0 I N KERN COUNTY NEAR MCKI TTRI CK AT 3.7 BUGLER CONSTRUCTI ON $317,920 09/ 26/ 07 0%
06- 0F8204 KM NORTH OF ROUTE 58 47000 WARM SPRI NGS BLVD 101 $0 10712/ 07 0%
EXTEND EXI STI NG BOX CULVERT $0
FREMONT, CA 94539
(661) 720- 0971
HB1 WeCP
06- KER- 41-/ 5 IN SAN LU S OBI SPO, KERN AND KI NG KI EW T PACI FI C CO ERI C KARLSON $32, 649, 864 10/ 04/ 06 52%
06-3829U4 COUNTI ES AT VARI OUS LOCATI ONS 2200 COLUMBI A HOUSE BLVD. 8530 WEST ROOSEVELT $24, 063, 767 10/ 19/ 06 74%
ACNH P041- (102) E REALI GN Hl G-MAY AND REPLACE BRI DGE AVENUE $2, 637,648 08/ 07/ 08
--0) VANCOUWVER, WA 98661
VI SALI A, CA 93291
A2 SvPPP (559) 386- 4971
06- KER- 46- 30. 5/ 0 IN KERN COUNTY I N LOST HILLS AT LOST GRI FFI TH COVPANY AMARI| T DHALI WAL $478,571 09/ 25/ 06 96%
06- 0A0604 H LLS AND WOODWARD STREETS P.O BOX 70157 805 S. LEXI NGTON ST. $465, 225 10/ 03/ 06 94%

$0 09/ 24/ 07
INSTALL Sl GNALS
BAKERSFI ELD, CA 93387-0157  Do-ANG CA 93215
(661) 720- 0972 SUSPENDED

HB1 WPCP
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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 06
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 58- 43. 9/ 0 I N KERN COUNTY NEAR BAKERSFI ELD AT  MAVERI CK ASPHALT | NC. PETER MULLALY $668, 285 06/ 28/ 07 0%
06- 495504 HEATH ROAD P.O BOX 13490 805 S. LEXI NGTON ST. 23 07/241 07 0%
I NSTALL SI GNALS
BAKERSFI ELD, CA 93389 DELANG, CA 93215
(661) 720- 0971 SUSPENDED
HB1 WeCP
06- KER- 58- 44. 8/ 45. 2 IN KERN COUNTY NEAR BAKERSFI ELD FROMGRI FFI TH COVPANY HI SHAM ALNATOUR $1,077,736 06/ 20/ 07 75%
06- 476304 0.3 KM VEST OF RENFRO ROAD TO 0.5 KM P.O. BOX 70157 1824 NORRI S RD. igig’ il;i 2;; gg; 8; 78%
EAST GF RENFRO ROAD BAKERSFI ELD, CA 93387 BAKERSFI ELD, CA 93308 7
I NSTALL SI GNAL AND LEFT TURN LANE ’ (661) 391- 4747
HB1 SWPPP
06- KER- 58- 55. 2/ 0 I N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY  AMARJI T DHALI WAL $668, 997 05/29/07 86%
06- 0E6004 COTTONWOOD ROAD P. O BOX 50085 805 S. LEXI NGTON ST. 2323’233 225 (1)25 8; 89%
I NSTALL SI GNALS DELANO, CA 93215 !
WATSONVI LLE, CA 95077-5085
(661) 720- 0972
HB1 WeCP
06- KER- 58- 55. 7/ 56. 6 IN KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON 23135 BETTY H SHAM ALNATOUR $995,942 07/ 20/ 06 0%
06- 0A5104 0.4 KM VEST OF WASHI NGTON STREET ROAD PERRI'S, CA. 92570 P. O. BOX 81197 $922,072 08/07/06 0%
ACST- P058- (102) E $2,141 04/28/10 ?
PO-58 1-(2 OVERCROSSI NG TO 0.5 KM EAST OF MOUNT 23135 BETTY ROAD BAKERSFI ELD, CA. 93380 !
i -(28) VERNON AVENUE UNDERCRO PERRIS . CA 92570 (661) 859- 2428 PLANT EST
-0 PLANTI NG AND | RRI GATI ON o SATI S
SWPPP
06- KER-99-24. 7/ 27. 1 I N KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2, 816,423 08/ 04/ 06 0%
06-451604 BAKERSFI ELD YARD OVERHEAD TO G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $2,445,834 08/ 22/ 06 0%
ACNH P099- (479) E $69, 234 12/ 01/ 09
AVENUE UNDERCROSSI NG PERRLS. CA 92570 DELANO, CA 93215
0 PLANTI NG AND | RRI GATI ON ’ (661) 720- 0971 PLANT EST
HA25 SWPPP SATIS
06- KER- 99-48. 7/57. 1 I'N KERN COUNTY I N AND NEAR DELANO W NDSOR FUEL COMPANY PETER MULLALY $2, 442,467 04/06/05  100%
06-0C1204 FROM 1.0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $2, 275, 6:3 8‘215 135 8? 100%
OVERCROSSI NG TO 0.8 KM SOUTH OF W NDSOR CA 95492. 0038 DELANO CA 93215
TULARE COUNTY LI NE i (661) 588- 4548 OVER RUN
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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 06
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-119-18. 1/ 0 I N KERN COUNTY ABOUT 12 KM VEST OF  GRI FFI TH COVPANY AMARI| T DHALI WAL $464,321 08/ 24/ 06 98%
06- 0A6604 OLD RI VER AT ROUTE 119 AND 43 P.O BOX 70157 805 S. LEXI NGTON ST. $553, 22‘(‘) 83;25 83 97%
| NSTALL SI GNALS DELANO, CA 93215
BAKERSFI ELD, CA 93387-
(661) 720- 0972 SUSPENDED
HB1 WeCP
06- KER- 178-33. 2/ 41. 6 IN KERN COUNTY AT VARI OUS LOCATI ONS CORAL COSTRUCTI ON COVPANY ATT. Hl SHAM ALENATOUR $1, 028,020 07/30/07 72%
06- 000804 I NSTALL METAL BEAM GUARD RAI L TOD COX 1824 NORR' S RD. $598, 747  08/30/ 07 58%
OTS- 0518- (004) $594, 722 12/ 14/ 07
0 P.O BOX 347 BAKERSFI ELD CA 93561
W LSONVI LLE, OR 97070 (661)391-4747
HB1 wecP
06-KIN-33-/7.8 I'N KI NGS COUNTY NEAR KETTLEMAN CI TY TEI CHERT CONSTRUCTI ON P. Q. BOXRI ZWAN TANVI R $6, 195, 448 05/ 30/ 07 74%
06- 430504 FROM THE KERN COUNTY LINE TO 0.8 KM 400 Kl NGSBURG, CA 93631 8530 W ROOSEVELT AVE $3,582,792 06/ 19/07 58%
ACST- S033- (065) E $2,472,229 12/ 24/ 07
S0-33 O- (5E SQUTH OF ROUTE 41 VI SALI A, CA 93291
()' -(58) W DEN AND RESURFACE PAVEMENT (559) 651- 8315
HA22 SWPPP (559) 898- 5500
06- KI N-41-36.7/0 I'N KI NGS COUNTY NEAR LEMOORE FROM 0.4 W JAXON BAKER ROVANI , HANI $915,989 07/13/06  100%
06- 479204 KM SOUTH OF JERSEY AVENUE TO 0.5 KM P.O. BOX 994248 8530 W ROOSEVELT $815, 6;3 8;; gg; 8? 100%
NORTH OF JERSEY AVENUE REDDING A 96099 4248 AVE.
LEFT TURN LANE AND LI GHTI NG i VI SALI A, CA 93291 SUSPENDED
HB1 VPCP (559) 651- 8315
06- KI N-41-39.8/42. 1 IN KI NGS COUNTY I N AND NEAR LEMOORE J.S. BRAR COVPANY JOHNSON, T CHRI'S $439,067 06/30/03  100%
06- 467904 AT VARI OUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $425, 7;3 (1);5 1%5 gg 100%
PLANTI NG AND | RRI GATI ON
CLOVI S, CA 93611- 9202 FRESNG, CA 93721
(559) 445- 6727
HB32 WeCP
- - . . . ), , ()
06- KI N-43-22.3/22.7 I'N KINGS COUNTY NEAR HANFORD FROM 0.3 GRANI TE CONSTRUCTI ON CO R ZWAN TANVI R $998,869 12/19/06  100%
06- 474804 KM SOUTH OF FLINT AVENUE TO 0.3 KM 2716 GRANI TE COURT 8530 WEST ROCSEVELT $926,009 01/10/07 00
ACST- P043- (035) E NORTH OF FLI NT AVENUE $0 09/ 24/ 07
G PO- 43 0- (5E) FRESNO, CA 93706 AVENUE
LEFT TURN LANE AND | NSTALL SI GNAL ! VI SALI A, CA 93291

--0

HB1 SWPPP (559) 651- 8315
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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 06
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KI N-198-10. 6/ 14. 7 IN KI NGS COUNTY I N AND NEAR LEMOORE W JAXON BAKER ROVANI , HANI $2,490,231 09/25/06  100%
2&%?383_(049) c FROM 18TH AVENUE OVERCROSSI NG TO 14THP. Q. BOX 994248 8530 W ROOSEVELT $2, 375, Zgg ég; 83; 83 100%
AVENUE UNDERCROSSI NG AVE.
fS_ (P;I' 98 0-(95) CONSTRUCT MEDI AN BARRI ER REDDI NG~ CA  96099-4248 VI SALI A, CA 93291
HBL SWPPP (559) 651- 8315
06- KI N-198-17. 9/ 28. 3 I'N KINGS COUNTY I N AND NEAR HANFORD | NTERMOUNTAI N SLURRY SEAL | NC. OSCAR SHERRI LL $777,292 05/07/07 87%
06- 006704 FROM ELEVENTH AVENUE UNDERCROSSI NG TOP. O. BOX 50085 505 N STREET ggg, 38? (1)(135 gz; 8; 97%
TULARE COUNTY LI NE FRESNO, CA 93721 !
WATSONVI LLE, CA 95077
CHI P SEAL (559) 445- 6726
HML wecP
06- KI N-198- 18. 5/ 19 I'N KI NGS COUNTY NEAR HANFORD FROM GRANI TE CONSTRUCTI ON' COVPANY $444,999 09/11/07 0%
06- 0F1804 DOUTY STREET OVERCROSSI NG TO 10TH P O BOX 50085 $0 09/ 25/ 07 0%
AVENUE OVERCROSSI NG $0
I NSTALL CONCRETE MEDI AN BARRI ER VWATSONVILLE CA 95077
(831) 724- 1011
HB1 WeCP
06- MAD-99-7.2/7.7 I N MADERA COUNTY NEAR MADERA FROM GRANI TE CONSTRUCTI ON COVPANY  OSCAR SHERRI LL $604, 620 06/26/07  100%
06- 0C1904 COTTONWOOD CREEK BRI DGE TO 0.3 KM P. 0. BOX 50085 WATSONVI LLE, CA505 N STREET $593, 1;8 %; (1)85 8; 100%
NORTH OF AVENUE 12 OVERCROSSI NG 95077- 5085 FRESNO, CA 93721
RESURFACE ASPHALT CONCRETE (559) 445- 6726
HA22 wecP
(831) 724- 1011
06- MAD-99-9.1/9. 8 I N MADERA COUNTY | N MADERA FROM 1.0 GRAN TE CONSTRUCTI ON COMPANY NMENGONI, MARK $6, 290,160 10/03/06  100%
(’3‘& 4072?2‘ ) KM SOUTH OF SOUTH MADERA P O BOX 50085 505 N STREET $6, 510, 528 (1)3; (1);; 83 100%
OVERCRGOSSI NG TO 0.8 KM SQUTH COF FRESNO, CA 93721
-0 ROUTE 99 AND 145 SEPARATI ON VWATSONVILLE CA 95077 559) 445- 5595
(831) 724- 1011 (559)
MODI FY | NTERCHANGE
HB4C SWPPP
06- MAD- 99- 12. 8/ 0 I N MADERA COUNTY NEAR MADERA AT TEI CHERT CONSTRUCTI ON HADDADI N, HAI DAR $571,211 04/09/07 0%
06-0C5104 AVENUE 16 P.O. BOX 3367 3240 N. M LLBROOK $512, Zég 8?; g;; 8; 0%
REALI GN | NTERSECTI ON
TURLOCK, CA 95381 FRESNG, CA 93726
(559) 243- 3599 PLANT EST
SATI S

HB4N WPCP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 06
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 99- 19. 6/ 22. 6 I'N MADERA COUNTY NEAR FAI RVEAD FROM F C | CONSTRUCTORS I NC GORDON, LAURA $49, 212,098 10/ 23/ 06 34%
06- 293304 1.6 KM SOUTH OF AVENUE 21 2100 GOODYEAR RD PO BOX 878 $26, 652, 627 11/09/06 9
$4.885 178 05/19/09 4%
I NTERSECTI ON TO 0.2 KM SOUTH OF CHOWCHI LLA, CA 93610 ' '
ROUTE 99 AND 152 SEPARATI ON BENI G A CA 94510 559) 665- 9079
(707) 742- 6000 (559)
CONVERT TO DI VI DED FREEVMAY
HE13 SWPPP
06- MAD- 99- 24, 4/ 26. 8 I'N MADERA COUNTY I N AND NEAR CRUCO CONSTRUCTI ON GROUP | NC $1, 061,891 09/ 26/ 07 0%
06- 0E8204 CHOWCHI LLA FROM AVENUE 24 1/2 TO ASH 2443 FOUNDRY PARK AVE $0 10/ 24/ 07 0%
ACST- P099- (509) E SLOUGH BRI DGE $0
PO- 99 5- (9E) WDEN | NS DE SHOULDER FRESNO CA 93706
--0) (559) 498- 3639
HB1 SwWePP
06- TUL-63-7.9/0 I'N TULARE COUNTY IN VI SALI A AT COURT W JAXON BAKER | NC $478,894 08/ 02/ 07 0%
06- 0F1504 STREET AND NOBLE AVENUE P O BOX 994248 $0 08/ 28/ 07 0%
NODI FY S| GNALS %0
REDDI NG CA 960994248
(530) 241- 1086
HB1 WPCP
06- TUL- 63-9. 1/0 I'N TULARE COUNTY IN VI SALI A AT LOCUST LEE' S PAVI NG RI ZWAN TANVI R $527,708 08/ 06/ 07 63%
06- OF1604 STREET AND NOBLE AVENUE 8530 W ROOSEVELT igg;, ggé f{g; f{g; 8; 60%
MODI FI ED SI GNALS AVENUE ’
(550) 651- 1337 VI SALI A, CA 93291
HB1 VPCP (559) 651- 8315
06- TUL- 65- 15. 0/ 20 I'N TULARE COUNTY I N AND NEAR VALLEY SLURRY SEAL CO DAVI D ONTI VEROS $401,233 05/11/07  100%
06- 0F4404 PORTERVI LLE FROM 1.0 KM SOUTH OF PO BOX 981330 8530 W ROOSEVELT AVE $265, Zgg 825 ig; 8; 100%
AVENUE 124 TO 0.2 KM SOUTH OF VI SALI A CA 93291
HENDERSON AVENUE VEEST SACRAMENTO CA 95798 (558) 651. 8321
SLURRY SEAL
HML WPCP
06- TUL-99-3.0/5. 4 I'N TULARE COUNTY NEAR EARLI MART FROMCROWN FENCE COMPANY AMARJI T DHALI WAL $879,552 06/22/07  100%
06-0F2104 AVENUE 24 UNDERCROSSING TO 1.2 KM 12118 BLOOMFI ELD AVE 805 S. LEXI NGTON ST. $905, 6;(7) fﬂ; 88; 8; 100%
SOUTH OF AVENUE 48 OVERCROSSI NG
SANTA FA SPRINGS, CA 90670 DELANG,  CA 93215 11/13/07
CONSTRUCT MEDI AN BARRI ER (661) 720- 0972 COMPLETED

HB1 SWPPP
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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 06
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL-99-5.6/7.3 I N TULARE COUNTY I N AND NEAR WATKI NS & BORTOLUSSI | NC PETER MULLALY $1, 777,467 10/ 05/ 07 0%
06-431704 EARLI MART AND | N TI PTON 77 LARKSPUR ST. 805 S. LEXI NGTON ST. 23 10/ 22/ 07 0%
HI GHMAY PLANTI NG AND | RRI GATI ON
SAN RAFAEL, CA 94901- 4886 DELANG, CA 93215
(661) 720- 0971
HA25 SWPPP
06- TUL-99-6.1/7.1 IN TULARE COUNTY AT EARLI MART FROM D C HUBBS CONSTRUCTI ON AVARJI T DHALI WAL $405,584 05/21/07  100%
06-0F1704 AVENUE 48 OVERCROSSI NG TO AVENUE 56 37306 VI STA VI EW DR 805 S. LEXI NGTON ST. $400,6§g 21;82;8; 100%
OVERCROSSI NG
YUCAI PA, CA 92399 DELANG  GA 93215 11/ 06/ 07
I NSTALL MEDI AN BARRI ER (661) 720- 0972 COVPLETED
HB1 SWPPP
06- TUL-99-12.1/13. 1 IN TULARE COUNTY IN PI XLEY FROM 0.3 WATKINS & BORTOLUSSI PETER MULLAY $560, 426 11/ 15/ 05 56%
06- 479004 KM SOUTH OF AVENUE 96 OVERCROSSING 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $506, 215 12/02/05 90%
ACST- P099- (489) E $2,614 05/ 20/ 09
PO- 99 4-(9E TO 0.3 KMNORTH OF - AVENUE 100 SAN RAFAEL, CA 94901- 4886 DELANG, CA 93215
(98) OVERCROSSI NG ’ (661) 720- 0971
--0) PLANTI NG AND | RRI GATI ON
HB32 SWPPP
06- TUL- 99-17.8/0 IN TULARE AND FRESNO COUNTI ES AT TDS ENG NEERI NG SHELLEY MAGGARD $434,475 06/23/06  100%
06- 484404 VARI QUS LOCATI ONS 2899 AGOURA ROAD, STE 171 8530 W ROOSEVELT AVE $433,393  07/05/06 0,
OrS- 000C- (283) | NSTALL CHANGEABLE MESSAGE SI GNS VI SALI A CA 93291 $0 11/19/07
--0) VEST LAKE VI LLAGE, CA 91361 11/20/ 07
(559) 651- 8319 COVPLETED
HB4N wecP
06- TUL- 99- 25. 3/ 26. 3 I N TULARE COUNTY I N AND NEAR TULARE FCl SHELLEY MAGGARD $2,806,525 03/10/06  100%
06- 490204 FROM 0.3 KM SOUTH OF AVENUE 200 1650 DOCKERY AVENUE 8530 W ROOSEVELT AVE $3,069,2gg ggjgijgg 100%
OVERCROSSI NG TO 0.4 KM NORTH OF SELMA CA 93662 VI SALI A CA 93291 11/ 01/ 07
Al RPORT OVERCROSSI NG (559) 651- 8319 PLANT EST
REMOVE BRI DGE AND OFF RAMP SATI S
HA21 SWPPP
06- TUL- 99- 28. 3/ 29. 9 I'N TULARE COUNTY I N TULARE FROM 0.5 WATKI NS & BORTOLUSSI DAVI D ONTI VERCS $2, 142,872 01/19/06 53%
06-431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET ROOS $1,928,564 01/26/06 0
ACNH- P099- ( 455) E 8530 W EVELT AVE $13.193 03/30/09 0%

--0

SWPPP

OVERCROSSI NG TO 0.3 KM NORTH OF
CROSS AVENUE OVERCROSSI NG
PLANTI NG AND | RRI GATI ON

SAN RAFAEL, CA 94901-4886

VI SALI A CA 93291
(559) 651- 8316
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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 06
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99- 30. 1/ 31 IN TULARE COUNTY I N TULARE FROM 0.8 WATKIN & BORTOLUSSI | NC DAVI D ONTI VERCS $256, 099 05/ 16/ 07 0%
06-388214 KM SOUTH OF PROSPERI TY AVENUE 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $223, ;gg 82; gg; 8; 0%
OVERCROSSI NG TO 0. 6 KM NORTH OF VI SALI A CA 93291 '
PROSPERI TY AVENUE OVERCROSSI NG SAN RAFAEL CA 94901- 4886 (559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HBAN WPCP
06- TUL- 99- 34. 0/ 42 IN TULARE COUNTY | N AND NEAR VI SALI AW JAXON BAKER SHELLEY MAGGARD $9, 420, 686 05/ 16/ 07 61%
06- 459404 4,402,620 05/ 25/ 07
ACNH. P09O- (507) E FROM 0.2 KM NORTH TO TAGUS AVENUE PO BOX 994248 8530 W ROOSEVELT AVE $ 5148 270 02/ 08/ 08 A47%
OVERCROSSI NG TO 2.1 KM NORTH OF BETTY REDDI NG CA  96099- 4248 VI SALI A CA 93291 !
-0 DRI VE OVERCRGCSSI NG ) (559) 651- 8319
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
06- TUL- 99-52. 6/52. 7 I N TULARE COUNTY NEAR KI NGSBURG AT  PROFESSI ONAL CONSTRUCTI ON $489, 865 09/ 21/ 07 0%
06- 0C8404 KI NGS RI VER BRI DGE SERVI CES $0 10/ 24/ 07 0%
REHABI LI TATE BRI DGE DECK 3309 VI NCENT RD $0
PLEASANT HI LL CA 94523
HA21 WPCP (925) 945- 1052
06- TUL- 99-/ 25 IN TULARE COUNTY NEAR DELANO FROM SUDHAKAR CO | NTERNATI ONAL DAVI D ONTI VERCS $246, 450 05/10/07  100%
06- OF5104 COUNTY LI NE ROAD OVERCROSSI NG TO ELK 1450 N FI TZGERALD AVE 8530 W ROOSEVELT AVE $244, 6;8 gg; ;11; 8; 100%
BAYQU BRI DGE RIALTO CA 92376 VI SALI A CA 93291
PAVEMENT STRI PI NG AND MARKI NG (559) 651- 8321
HV4 WPCP
06- TUL- 198-18.8/0 I N TULARE COUNTY NEAR EXETER FROM 0. 3 TEI CHERT CONSTRUCTI ON SHELLEY MAGGARD $1, 083,205 06/ 26/ 07 98%
06-471604 KM VEST TO 0.2 KM EAST OF ROUTE 65 PO BOX 400 8530 W ROOSEVELT AVE $869,995  07/18/07 76%
ACNH P198- (050) E $140, 774 11/27/07
I NSTALL TRAFFI C SI GNALS VI SALI A CA 93291
PL62-06 0-(8H ) KI NGSBURG CA 93631- 0400 (550) 651- 8310
206- 008- ()
HB1 SWPPP
Totals: Authorized Final Amt: $284, 085, 030 Completed to Date: $218, 789, 424 Work ThisMonth: $15, 757, 946




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- FRE-5- 15.9/64. 6 06- 0C4704
06- FRE- 5- 20. 0/ 38 06- 0E9904
06- FRE-5-37.2/48.6 06- OE0504
06- FRE- 5- 50. 0/ 55. 6 06- 0F2204
06- FRE- 33-62.5/69.5 06- 343534
06- FRE-41-22.5/25.6 06- 431804
06- FRE-41-22.5/33.4 06- OE1504
06- FRE- 41- 30. 4/ 31. 8 06- 419614
06- FRE-43-5.3/0 06- 494604
06- FRE- 99- 10. 7/ 15.9 06- 420314
06- FRE-99-12.2/14.5 06- 458604
06- FRE- 99-24.2/26.7 06- 453204
06- FRE-99-.7/7.4 06- 350704
06- FRE- 168-29. 3/0 06- OF8804
06- FRE- 180-31.3/0 06- 478904
06- FRE- 180- 55. 4/ 56. 6 06- 342344
06- FRE- 180- 60. 3/ 64 06- 342444
06- FRE-5718-/0 06- 481304
06- KER- 5- 10. 2/ 15. 8 06- 0E2304
06- KER- 14- 16. 2/ 26. 6 06- 408404
06- KER- 14-17. 9/ T22 06- OF5004

06- KER- 33-36. 6/ 0 06- OF8204
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06- KER-41-/5
06- KER- 46-30.5/0
06- KER- 58-43.9/0
06- KER- 58-44. 8/ 45. 2
06- KER- 58-55. 2/ 0
06- KER- 58- 55. 7/ 56. 6
06- KER-99-24.7/27. 1
06- KER-99-48. 7/57. 1
06- KER- 119-18.1/0
06- KER- 178-33.2/41.6
06- KIN-33-/7.8
06- KIN-41-36.7/0
06- KIN-41-39.8/42.1
06- KI N-43-22.3/22.7
06- KI N- 198-10. 6/ 14. 7
06- KI N-198-17.9/28.3
06- KI N- 198- 18. 5/ 19
06- MAD-99-7.2/7.7
06- MAD-99-9.1/9.8
06- MAD- 99-12.8/0
06- MAD- 99- 19. 6/ 22. 6
06- MAD- 99- 24. 4/ 26. 8

Statement of Ongoing Contracts - Index

Contract

06- 3829U4
06- 0A0604
06- 495504
06- 476304
06- OE6004
06- 0A5104
06- 451604
06- 0C1204
06- 0A6604
06- 0C0804
06- 430504
06- 479204
06- 467904
06- 474804
06- 0A8904
06- 0C6704
06- OF1804
06- 0C1904
06- 407204
06- 0C5104
06- 293304
06- OE8204

Page
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District
Federal Aid
- -

Cnty Rt Pm
06- TUL-63-7.9/0
06- TUL-63-9.1/0
06- TUL- 65- 15. 0/ 20
06- TUL-99-3.0/5. 4
06- TUL-99-5.6/7.3
06- TUL-99-6.1/7.1

06- TUL-99-12. 1/ 13.

06- TUL-99-17.8/0

06- TUL- 99- 25. 3/ 26.
06- TUL- 99- 28. 3/ 29.

06- TUL- 99- 30. 1/ 31
06- TUL- 99- 34. 0/ 42

06- TUL- 99- 52. 6/ 52.

06- TUL-99-/ 25
06- TUL- 198-18.8/0

06

Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid

Category

Contract

06- OF1504
06- OF1604
06- OF4404
06- 0F2104
06- 431704
06- OF1704
06- 479004
06- 484404
06- 490204
06- 431604
06- 388214
06- 459404
06- 0C8404
06- OF5104
06- 471604

FEDERAL Al D (| NTERSTATE)

Page
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Bid + CCO
$11, 703, 893

Work Comp
$1, 131, 416



District
Federal Aid
- F-
-S-
- SH

District Total:

06

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)

FEDERAL Al D ( SECONDARY)

STATE H GHWAY

Bid + CCO
$118, 162, 100
$21, 347, 329
$131, 409, 213
$1, 462, 495
$284, 085, 030

Statement of Ongoing Contracts-Summary

District
06

Work completed this Period:

Work Completed ThisPerio
$5, 740, 054

$5, 740, 054

Work Comp
$101, 330, 510
$16, 505, 630
$98, 789, 727
$1, 032, 140
$218, 789, 424
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